PMCP

Baseline by Year Report

WBS 04.11.10.08 - Outyear Groundwater Fenceline Action

Incremental - Unescalated Dollars

Fiscal Year: 2008 Period: November

WBS Prior 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 To Go Total

Q111008 - Qutyear Groundwater Fenceline 710 2556| 122000  2sses| 25361 18706 504 85603
04.1 1.19.08.01 - Groundwater Fenceline Action 499 603 603 606 601 601 483 3996
Subproejct Mgmt
04.11.10.08.02 - Proposed Plan 9 30 122
04.11.10.08.03 - Record of Decision/LUCIP 119 190 309
04.11.10.08.06 - Remedial Design Report 1684 3250 4934
04.11.10.08.07 - Remedial Action Work Plan 48 94 142
04.11.10.08.08 - Remedial Action 8253 24959 24760 18098 76071
(1){4‘1 1.10.08.09 - Remedial Action Completion 7 » 29

eport
TOTAL 710 2556 12200 25565 25361 18706 504 85603

Report in Thousand Dollars
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